

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

NABARD- RIDF XV – Nalgonda District – Construction of High Level Bridge across Kanagal vagu on road from PWD road to Dorepally at Boinpally – Granting of Extension of Agreement Time up to 06.09.2011 with out any liquidated damages - Orders - Issued.

-X-
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 734

Dated:11.05.2011

Read the following:

1. G.O. Rt. No. 1752, PR&RD (Progs.II) Department, dated. 8.12.2006.
2. From the CE, PR, NABARD, Hyd.Lr.No.NB13 / RIDF / XII / Dorepally / 2006, dated 15.04.2011.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 06.09.2011 in respect to the work "Construction of High Level Bridge across Kanagal vagu on road from PWD road to Dorepally at Boinpally" in Nalgonda district, with out any liquidated damages as the delay was only due to natural calamity and not attributable to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
3. This order issues with the concurrence of the Finance (WA-I) Department, vide their U.O.No.11036/199/RIDF/WA-I/11 dated 3.5.2011.
4. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To:
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Nalgonda
The OSD to M (Panchayat Raj & RWS)
Copy to:
The Finance (WA-I) Department
Sc / Sf

//FORWARDED BY ORDER//

SECTION OFFICER